Bismarck J\(

Engineering Department

DATE: August 15, 2022

FROM: Gabe Schell, City Engineer

ITEM: Street Improvement District No. 550
REQUEST:

Consider approval of Contract Change Order No. 3

Please place this item on the August 23, 2022 City Commission meeting agenda.

BACKGROUND INFORMATION:

Street Improvement District No. 550 consists of one unit of new asphalt pavement, curb
and gutter, ADA ramps, sidewalk and related work. Unit 1 includes approximately 4350
LF of new roadway in Cottonwood Parkview Addition.

During construction, quantities of bid items for borrow excavation, subgrade
preparation, blended base and topsoil, seeding, mulching were higher than originally
estimated. Additionally, striping was added to the project on Boston Drive that was not
included in the original estimate. Change Order No. 3 reflects quantity overruns related
to these items.

Change Order No. 3 also includes a time extension to August 1, 2023. The time
extension is due to delays in storm sewer installation caused by availability of materials,
the extension will allow time for the chip seal to be installed in 2023. All work except for
the chip seal was complete by the original completion date of August 15, 2022.

The original contract amount was $1,121,758.40. Previous approved change orders
total $20,117.00. Change Order No. 3 is for $70,262.90. The total for all change orders
is $90,379.90, resulting in a current contract amount of $1,212,138.30, which is 8%
above the original contract amount and within the contract budget of $1,235,254.24



RECOMMENDED CITY COMMISSION ACTION:

Approve Change Order No. 3 for SI 550 in the amount of $70,262.90 and Time
Extension to August 1, 2023.

STAFF CONTACT INFORMATION:
Gabe Schell, PE | City Engineer | 355-1505 | gschell@bismarcknd.gov



DEPARTMENT

City Department
Contractor

Contract Number

Project Number

Project Description
Original Contract Amount
Previous Contract Amount
Change Order Amount

Proposed Contract Amount

Within Project Scope

Contract Completion Date

Revised Completion Date*

Type of Change Order

Description:

CONTRACT CHANGE ORDER FORM

Engineering

Northern Improvement

21-73 Change Order Number 3
SI1550 Change Order Date 8/15/2022
Cottonwood Parkview Paving
S 1,121,758.40 Approved Contract Budget S 1,235,254.24
$ 1,141,875.40
ACTION REQUIRED
S 70,262.90 (SEE BELOW)
S 1,212,138.30
YES Within Project Funding YES
8/15/2022 Change in Completion Date NO
COMMISSION
8/1/2023 APPROVAL  *If completion date changed on this Change Order
Design-related Work Order No(s). NA

Unit 1 quantity overruns and quanitity adjustments required due to inaccurate initial topo:
Borrow Excavation: 3286.5 CY @ $12.60 = $41,409.90

Subgrade Prep: $8,911.40

Blended Base: 60 CY @543.20 = $2592.00
Topsoil, Seeding, Mulching: 3087.4 SY @ $4.00 = $12,349.60

Additional Striping: $5,000

Time extension to August 1, 2023 to allow for completion of chip seal.

Project Manager Signature (<515,000) SIGN HERE

Date

Department Head Signature (£$25,000) SIGN HERE

ADMINISTRATION

Date

City Administrator Signature (<$50,000)

Add to Commission Agenda

COMMISSION APPROVAL

Commission Approval Date

Attach minutes for Commission Approval

FISCAL

Comments

Date

COMMISSION APPROVAL

REQUIRED



